COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 23/ 2015

ESTI MATE SUMVARY 11: 05: 41
CONTI D: C17798 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 17798- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.5 DAYS TI ME ALLOW 32 WORK DAYS
US 6 CLEAR CREEK CANYON RESURF PERCENT TI ME: 76.56 ORI G TI ME ALLOW 20 WORK DAYS
PRQJECT NO. STAOO6A- 045
US 6 CLEAR CREEK CANYON RESURF
NAVE OF RQAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 10/ 23/ 2015 DATE TI ME STARTED 07/ 19/2015
2500 E BRANNAN WAY DATE LET 04/ 16/ 2015 DATE WORK BEGAN  07/19/ 2015
DATE AWARDED 04/ 29/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 20/ 2015 DATE ACCEPTED
DENVER CO 80229 (303) 273- 9382 DATE NOTI CE TO PROCEED 07/ 19/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,507, 481. 13 PARTI Cl PATI NG $ 1,361, 034. 11 $ 19, 083. 43
AWARD PRQJECT AM: $ 1,521, 672.15 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 90. 29% TOTAL EARNI NGS 1, 361, 034. 11 19, 083. 43
FUNDS AVAI LABLE: $ 146, 447. 02 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,361, 034. 11 19, 083. 43
TOTAL CLAI VB $ 0.00 RETAI NAGE -22,825.08 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 338, 209. 03 19, 083. 43
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 338, 209. 03 19, 083. 43
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 19, 083. 43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17798

PCN: 17798-BI D

PRQJECT: STAOO6A- 045

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 202-00090

*Renoval of Delineator

0010 202-00240

0015 202-01300

*Renoval of End Anchor age

0020 202-04002

*Cl ean Cul vert

0025 203-00000

Uncl assi fi ed Excavation

0030 203-01500

Bl adi ng

0035 203-01582

Truck (Dunp)

0040 203-01594

Conbi nati on Loader

0045 203-01597

Pot hol i ng

0050 203-02330

Labor er

0055 208-00002 *Erosion Log (12 Inch)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

6. 000
EACH
15. 10000
58, 016. 000
SY
2. 65000
1. 000
EACH
1, 200. 00000
14. 000
EACH
1, 205. 00000
206. 000
CcY
65. 00000
67. 000
HOUR
150. 00000
40. 000
HOUR
85. 00000
10. 000
HOUR
225. 00000
10. 000
HOUR
300. 00000
20. 000
HOUR
65. 00000
20. 000
LF

8. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

4.000
2.000
6. 000

58, 000. 000
16. 000
58, 016. 000

=

000
0. 000

[y

. 000

14. 000
0. 000
14. 000

0. 000
106. 000
106. 000

27.000
13. 000
40. 000

20. 000
10. 000
30. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 10/ 23/ 2015

11: 05: 41
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
30. 20
90. 60
42.40
153, 742. 40
0. 00
1, 200. 00
0. 00
16, 870. 00
6, 890. 00
6, 890. 00
1, 950. 00
6, 000. 00
850. 00
2, 550. 00
0. 00
0. 00
0. 00
3, 000. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C17798 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17798- BI D ESTI MATE RUN 10/ 23/ 2015
PRQJECT: STAO06A- 045 ESTI MATE NO 0003 11: 05: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 208- 00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0065 208- 00103 *Renoval and Disposal of Sedinent (Labor) 25. 000 25. 000
HOUR 0. 000 0. 00
70. 00000 25. 000 1, 750. 00
0070 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 25. 000 25. 000
HOUR 0. 000 0. 00
130. 00000 25. 000 3, 250. 00
0075 208- 00206 *Er osi on Control Supervisor 3. 000 2.000
DAY 0. 000 0. 00
405. 00000 2.000 810. 00
0080 210-01130 *Reset CGuardrail Type 3 550. 000 550. 000
LF 0. 000 0. 00
53. 00000 550. 000 29, 150. 00
0085 210-01200 *Reset End Anchor age 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0090 210-04200 *Adj ust Quardrai l 5, 255. 000 5, 255. 000
LF 0. 000 0. 00
23. 00000 5, 255. 000 120, 865. 00
0095 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00
0100 304- 06000 Aggregate Base Course (Cl ass 6) 227. 000 226.610
TON 0. 000 0. 00
85. 00000 226. 610 19, 261. 85
0105 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 76. 520 76. 520
TON 0. 000 0. 00
185. 00000 76.520 14, 156. 20
0110 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 7, 932. 000 7,931. 930
TON 0. 000 0. 00
87. 60000 7,931.930 694, 837. 07



CONTI D C17798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17798-BI D ESTI MATE RUN 10/ 23/ 2015
PRQJECT: STAOOBA- 045 ESTI MATE NO 0003 11: 05: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 411-10255 Enul sified Asphalt (Slow Setting) 3, 150. 000 3, 149. 000
GAL 0. 000 0. 00
3. 00000 3, 149. 000 9, 447.00
0120 606- 01390 *End Anchorage Type 3K 0. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0.00
0125 612-00041 *Delineator (Flexible) (Type I) 141. 000 141. 000
EACH 0. 000 0. 00
65. 25000 141. 000 9, 200. 25
0130 612- 00042 *Del i neator (Flexible) (Type Il) 9. 000 9. 000
EACH 0. 000 0. 00
67. 25000 9. 000 605. 25
0135 612-00043 *Del ineator (Flexible) (Type Il1) 19. 000 19. 000
EACH 0. 000 0. 00
69. 25000 19. 000 1,315.75
0140 614-00012 *Sign Panel (Oass II) 16. 000 16. 000
SF 0. 000 0. 00
25. 10000 16. 000 401. 60
0145 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 1. 000
Sl i pbase
EACH 0. 000 0. 00
653. 00000 1. 000 653. 00
0150 614-80391 *Runbl e Strip (Ginding)(Asphalt) 10, 027. 000 9, 600. 000
LF 427.000 149. 45
0. 35000 10, 027. 000 3, 509. 45
0155 625- 00000 *Construction Surveying 0. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0160 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
132, 750. 00000 1. 000 132, 750. 00
0165 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00



CONTI D C17798 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 5
PCN: 17798-BI D ESTI MATE RUN 10/ 23/ 2015
PRQJECT: STAOO06A- 045 ESTI MATE NO 0003 11:05:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 627-00005 *Epoxy Pavenent Mar ki ng 257. 000 257. 000
GAL 0. 000 0. 00
95. 00000 257. 000 24, 415. 00
0175 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 647. 000 580. 000
GAL 9. 000 315. 00
35. 00000 589. 000 20, 615. 00
0180 630- 00000 *Fl aggi ng 677.000 542. 750
HOUR 97. 750 2,492.63
25.50000 640. 500 16, 332. 75
0185 630-00007  *Traffic Control Inspection 30. 000 17.000
DAY 10. 000 1, 050. 00
105. 00000 27.000 2, 835. 00
0190 630-00012  *Traffic Control Management 26. 000 22.000
DAY 2.000 1, 500. 00
750. 00000 24. 000 18, 000. 00
0191 630- 00001 Pilot Car Qperation 84. 750 0. 000
HOUR 84. 750 3,813.75
45. 00000 84. 750 3,813.75
0195 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0200 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0205 630-80341 *Construction Traffic Sign (Panel Size A) 3. 000 1.800
EACH 0. 000 0.00
45. 00000 1. 800 81. 00
0210 630-80342  *Construction Traffic Sign (Panel Size B) 24.000 18. 000
EACH 0. 000 0.00
45. 00000 18. 000 810. 00
0215 630- 80343 *Construction Traffic Sign (Panel Size O 4.000 2.700
EACH 0. 000 0. 00
45. 00000 2.700 121.50



CONTI D C17798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17798-BI D ESTI MATE RUN 10/ 23/ 2015
PRQJECT: STAOOBA- 045 ESTI MATE NO 0003 11: 05: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0220 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
2, 750. 00000 3. 600 9, 900. 00
0225 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0230 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 13. 500
EACH 0. 000 0. 00
32. 00000 13. 500 432. 00
0235 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0240 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0245 630- 80380 *Traffic Cone 300. 000 270. 000
EACH 0. 000 0. 00
5. 25000 270. 000 1, 417.50
0250 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0255 630- 85041 *Mobi | e Attenuator 4.000 1. 000
DAY 0. 000 0. 00
305. 00000 1. 000 305. 00
0260 700- 70010 F/A Mnor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70012 F/ A Asphal t Pavenent |ncentive 36, 636. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70016 F/ A Fuel Cost Adj ustnent 1, 680. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C17798 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17798-BI D ESTI MATE RUN 10/ 23/ 2015
PRQJECT: STAOO6A- 045 ESTI MATE NO 0003 11: 05: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0275 700- 70018 F/ A Roadway Snoot hness | ncentive 56, 645. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 16, 400. 180 16, 400. 180
FA 0. 000 0. 00
1. 00000 16, 400. 180 16, 400. 18
0285 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70380 F/ A Erosi on Control 2, 250. 000 2, 250. 000
F A 0. 000 0. 00
1. 00000 2, 250. 000 2, 250. 00
CAT 0200 CURRENT AMI  $ 1,507,481.13$ 19, 083.43$% 1,361, 034. 10
CAT NOO300 0300 Structures
0295 515- 00400 Concrete Seal er 0. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 0.00 % 0.00% 0. 00
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620-00002 Field Ofice (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
18, 500. 00000 0. 000 0. 00
0305 620-00012 Field Laboratory (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0. 00
0310 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00 % 0.00% 0. 00

PRQJIECT TOTAL CURRENT AMI $ 1,507,481.13$

19,083.43 % 1,361, 034.10



